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At: Holl ymgynghorai yn gysylltiedig a chynyddu capasiti Ysgol y 
Faenol yn unol â’r Cod Trefniadaeth Ysgolion 
 
Annwyl Randdeiliad 
 

Parthed: Cynyddu capasiti Ysgol y Faenol 
 
Dydd Iau, 24 Ionawr, 2019, cymeradwyodd Corff Llywodraethol 
Ysgol y Faenol y cynnig i gynyddu capasiti Ysgol y Faenol i 315 o 
ddisgyblion yn weithredol o 1 Ionawr 2021.   
 
O ganlyniad i oediad yn y broses tendro ar gyfer y gwaith 
adeiladu, ac yn unol ag Adran 55 (3) (a) o’r Ddeddf Safonau a 
Threfniadaeth Ysgolion (Cymru) 2013, rydym wedi penderfynu 
gohirio dyddiad gweithredu'r cynnig i 1 Medi 2021. 
 
Y rheswm dros ohirio dyddiad gweithredu'r cynnig yw y byddai 
gweithredu’r cynnig ar y dyddiad a nodwyd yn afresymol o 
anodd, gan na dderbyniwyd cynigion dilys yn ystod y broses 
dendro wreiddiol ac felly bydd angen ail-dendro cytundeb y 
gwaith adeiladu.    
 
Os ydych angen gwybodaeth bellach, mae modd i chi gysylltu 
gyda moderneiddioaddysg@gwynedd.llyw.cymru  
 
Yn gywir 
 
Rhianon Bragg 

Rhianon Bragg 
Ar ran Corff Llywodraethol Ysgol Y Faenol 
 
 

 

 

 

 

 

 

 

 

 

 

 
 
 

 
25 Tachwedd / November 2019 

 
To: All consultees involved in increasing the capacity of Ysgol 
y Faenol in accordance with the Schools Organisation Code 
 
Dear Stakeholder 

 
Re: Increasing the capacity of Ysgol y Faenol 

 
On Thursday, 24 January, 2019, the Governing Body of Ysgol y 
Faenol approved the proposal to increase the capacity of Ysgol 
y Faenol to 315 pupils from 1 January 2021.  
 
As a result of a delay in the tendering process, and in accordance 
with Section 55 (3) (a) of the School Standards and Organisation 
Act (Wales) 2013, we have made a decision to delay the proposal 
implementation date  to 1 September 2021.  
 
The reason for delaying the implementation date of the 
proposal is that it would be unreasonably difficult to implement 
on the original implementation date as no valid bids were 
received in the original tender process and therefore there is a 
need to re-tender the construction contract.  
 
If you require further information, please contact 
modernisingeducation@gwynedd.gov.uk  
 
 
Yours Sincerely, 
 
Rhianon Bragg 

Rhianon Bragg 
On behalf of the Governing Body of Ysgol Y Faenol 


